PROJECT PLANNING PHASE

Project Planning Template – Product Backlog, Sprint Planning, Stories & Story Points

Date	27 September 2026
Team ID	AI-AGENT-01
Project Name	AI Agent & Tool Calling Module
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Agent Setup	USN-1	As a user, I can start the AI Agent and send a prompt.	3	High	Project Team
Sprint-1	Tool Calling	USN-2	As a user, the AI Agent can identify when a tool is required.	3	High	Project Team
Sprint-1	Tool Calling	USN-3	As a user, the Agent can call a calculator/tool and return the result.	5	High	Project Team
Sprint-2	Tool Integration	USN-4	As a user, the Agent can call multiple tools based on the task.	5	High	Project Team
Sprint-2	Memory & Context	USN-5	As a user, the Agent can maintain relevant conversation context.	3	Medium	Project Team
Sprint-2	Error Handling	USN-6	As a user, I receive a clear message when a tool call fails.	2	Medium	Project Team
Sprint-3	Testing	USN-7	As a developer, I can test Agent responses and tool-call outputs.	3	High	Project Team
Sprint-3	UI / Demo	USN-8	As a user, I can interact with the Agent through a simple interface.	5	Medium	Project Team
Sprint-3	Documentation	USN-9	As a developer, I have setup, usage, and project documentation.	2	Low	Project Team

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	6 Days	28 Sep 2026	03 Oct 2026	9	03 Oct 2026
Sprint-2	10	6 Days	05 Oct 2026	10 Oct 2026	10	10 Oct 2026
Sprint-3	10	6 Days	12 Oct 2026	17 Oct 2026	10	17 Oct 2026

Velocity

Planned total = 29 story points across 3 sprints. Average planned velocity = 29 / 3 = approximately 9.67 story points per sprint.

Burndown Chart

The burndown chart tracks the remaining project work against time. For this project, the team can update the remaining story points at the end of each sprint to monitor progress.

Project Scope Summary

The project develops an AI Agent capable of understanding user requests, deciding when a tool is required, calling the appropriate tool, receiving the tool result, and presenting the final response. The plan also covers context handling, error handling, testing, a simple user interface, and documentation.

Prepared from the uploaded Project Planning Template and filled for the user's AI Agent & Tool Calling Module project.