Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	27 September 2026
Team ID	SWTID-2026-1491
Project Name	AI WEATHER WISE
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email and password.	2	High	GUNASREE S, HEMAVATHI M
Sprint-1	Login	USN-2	As a user, I can log into the application using my registered email and password.	2	High	NISHA S, SARASWATHI R
Sprint-1	Authentication	USN-3	As a user, I can access protected features using token-based authentication.	2	High	GUNASREE S, NISHA S
Sprint-2	Weather	USN-4	As a user, I can select a city and view temperature, humidity, wind speed, and weather condition.	3	High	HEMAVATHI M, SARASWATHI R
Sprint-2	Weather	USN-5	As a user, I can retrieve current weather information through the weather API.	2	High	GUNASREE S, HEMAVATHI M
Sprint-3	AI Summary	USN-6	As a user, I can receive a simple AI-generated summary of the current weather.	3	High	NISHA S, SARASWATHI R
Sprint-3	AI Recommendation	USN-7	As a user, I can receive useful recommendations based on current weather conditions.	3	High	GUNASREE S, NISHA S
Sprint-4	Dashboard	USN-8	As a user, I can view weather details, AI summary, and recommendations in a simple interface.	2	Medium	HEMAVATHI M, SARASWATHI R

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Testing	USN-9	As a developer, I can test registration, login, weather API, and AI API responses using Postman or Thunder Client.	2	Medium	All Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	6 Days	28 Sep 2026	03 Oct 2026	6	03 Oct 2026
Sprint-2	7	6 Days	05 Oct 2026	10 Oct 2026	7	10 Oct 2026
Sprint-3	6	6 Days	12 Oct 2026	17 Oct 2026	6	17 Oct 2026
Sprint-4	4	6 Days	19 Oct 2026	24 Oct 2026	4	24 Oct 2026

Velocity:

For AI Weather Wise, the planned story points are 23 across 4 sprints. Using 6-day sprints, the average planned velocity is 23 ÷ 24 = 0.96 story points per day.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burndown chart shows the remaining work against time. For this project, the team can track the remaining story points during each sprint.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts

Project Team: GUNASREE S (Team Leader), HEMAVATHI M, NISHA S, SARASWATHI R

Project basis: The backlog is adapted from the template to match the AI Weather Wise features documented in the project report.